
Southside Network Authority 
Regional Connectivity Ring 

Project Update

Southside Network Authority Board Meeting
February 10, 2023



Outline

ÅPermitting and Construction:

·Project Zones

·Permit Timeline

·Project Progress Map 

ÅComprehensive Agreement Negotiations with GTS 

(Mr. Lockaby will provide an update on progress) 
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Project  Zones



2/3/2023 2/23/2023 3/15/2023 4/4/2023 4/24/2023 5/14/2023 6/3/2023

5/5
CVB Permit 
SubmitPermit 
~1 Mile

5/19
CVB Permit
SubmitPermit 
~1 Mile

5/26
CVB Permit
SubmitPermit 
~1 Mile

5/12
CVB Permit
SubmitPermit 
~1 Mile

2/20
Suffolk ZN 6 
SubmitPermit 
~4.8 Miles

3/3
Suffolk ZN 5 
SubmitPermit 
~5.40 Miles

3/17
Suffolk ZN 4 
SubmitPermit 
~9.3 Miles

4/7
Suffolk ZN 1 
SubmitPermit 
~5 Miles

4/14
Suffolk ZN 2 
SubmitPermit 
~1.3 Miles

4/28
Suffolk ZN 3 
SubmitPermit 
~5.5 Miles

2/13
Norfolk Ph2 
SubmitPermit 
~11.9 Miles

Permit Submission Timeline –Next Steps



Project
Progress Map



Back-up
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SNA and 
Chesapeake 
Co-Build
(16 + 2.5 = 18.5 miles)
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Portsmouth 
In-Kind
(1.4 miles)
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